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1. General update on context and security 

. Security context 

After months of offensive from FARDC against FDLR, the DRC government decided to postpone all 

military operations for 6 months. This delay has been given to FDLR to surrender but this situation has 

not decreased the number of incident. During this truce FDLR have kept attacking the FARDC. Therefore 

the security situation in PU-AMI’s sector of intervention has seen few improvements since the beginning 

of the project.  

 

. Humanitarian context 

The humanitarian consequences on population and persistent insecurity do not enable to consider a 

situation conducive to massive returns of population in their area of origin. At the end of February, OCHA 

recorded 1,091,567 IDPs, 68% of them living with host families and the rest living in IDP’s sites. 

Regarding Rutshuru territory, the number of IDPs has increased by 14% (10,638 persons) since January 

2014. The pendulum movement is still on going, a continuous displacement of families not permitting 

people to stabilize and to create a favorable environment for reconstruction. Many reports and evaluation 

show that assistance is not provided in remote areas in PU-AMI’s zone of intervention. The direct impacts 

of this situation are:  

- The increase of poverty as during displacements people leave or lose their basic equipment, 

clothes, tools and production assets; 

- Diminution of food production: due to difficulties to access plot, destruction of cultivations by 

people fleeing and armed groups, interruption of production activities.  

 

2. Indicators follow-up 

Program Goal 
To restore livelihoods and basic living conditions of conflict affected 
populations in North Kivu   

Geographic Areas 

Democratic Republic of the Congo (DRC): 

 North Kivu Province,  Masisi and Rutshuru territories - Mweso and Birambizo 
Health zones 

 Proposal Interim Report – June 30, 2014 

Number of 

beneficiaries  

127,500 Beneficiaries  

(22,500 Households) 

Reporting period reached:  

- 

Cumulative period reached: 

152,663 Beneficiaries (22,500 Households) 

Number of IDP 

beneficiaries 

48,792  Beneficiaries 

(9,132  Households) 

 

Reporting period reached:  

- 

Cumulative period reached: 

62,620 Beneficiaries (9,132 Households) 
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Sector Name Agriculture and Food Security 

Objective 
To contribute to the restoration of food security to displaced and returnee 
households through agricultural activities 

Sub-sector Name Improving agricultural production / food security 

Geographic Area 
DRC, North Kivu Province,  Masisi and Rutshuru territories - Mweso and 
Birambizo Health zones 

 Proposal Interim Report – June 30, 2014 

Number of 
beneficiaries  

36,000 Beneficiaries  
(6,000 Households) 

Reporting period reached:  
- 

Cumulative period reached: 
41,106 Beneficiaries

1
 (6,000 Households) 

Number of IDP 
beneficiaries 

7,440 Beneficiaries 
(1,240 Households) 

Reporting period reached:  
- 

Cumulative period reached: 
8,495 Beneficiaries (1,240 Households) 

Indicator (A): 

Projected increase in number 
of months of food self-
sufficiency owing to 
distributed seed 
systems/agricultural inputs 
for beneficiary families 

Reporting period reached:  
Not applicable at this stage of the project 

Cumulative period reached: 
N/A 

Indicator (B): 

Number of people benefiting 
from seed/systems 
agricultural inputs activities, 
by sex 

Reporting period reached:  
- 

Cumulative period reached: 
20,430 Men

2
 (49.7%)  

20,676 Women (50.3%) 

Sector Name Logistic Support and Relief Commodities 

Objective 
To cover basic needs of newly displaced/returned households in conflict 
affected areas 

Sub-sector Name Non-Food Items (NFIs) 

Geographic Area 
DRC, North Kivu Province,  Masisi and Rutshuru territories - Mweso and 
Birambizo Health zones 

 Proposal Interim Report – June 30, 2014 

Number of 

beneficiaries  

54,000 Beneficiaries  

(9,000 Households) 

Reporting period reached:  

- 

Cumulative period reached: 

63,000 Beneficiaries
1
 (9,000 Households) 

32,130 women (51%) 

30,870 men (49%) 

Number of IDP 

beneficiaries 

11,352 Beneficiaries  

(1,892Households) 

Reporting period reached:  

- 

                                                           
1
 The beneficiaries’ survey conducted by PU-AMI’s teams highlighted that the increase in the average number of persons per 

household (7 instead of 6). 
2
 The beneficiaries’ survey allowed determining the exact number of men and women per household. 
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Cumulative period reached: 

13,244 Beneficiaries (1,892 Households) 

6,834 Men (51.6%)  

6,410 Women (50.3%) 

Indicator (A): 
Total number and per item 
USD cost of NFIs distributed, 
by type 

Reporting period reached:  

In total, 9,000 standard NFIs kits were distributed 
by PU-AMI to 9,000 Households. Each household 
received a kit with a value of 45 USD. 

For details, please refer to Annex 2 (composition 

of a standard NFI kit). 

Cumulative period reached: 

In total, 9,000 standard NFIs kits were distributed 
by PU-AMI to 9,000 Households. Each household 
received a kit with a value of 45 USD.  

Indicator (B): 

3 months after having 
received the NFI kits, at least 
80% of its beneficiaries 
continue to use the majority 
of distributed NFIs 

Reporting period reached:  

Not applicable at this stage of the project 

Cumulative period reached: 
Not applicable at this stage of the project 

 

3. Activities follow-up 

Agriculture and Food Security / North Kivu 

Activities Progress Comments 

To contribute to the restoration of food security to displaced and returnee households through 
agricultural activities 

Activity 1.1 : Preparatory measures for the program implementation 

Identification of priority 
areas & crisis - affected 
villages / Door to door 
census in target villages  

Done  

16 priority localities were identified in coordination with the other 
partners intervening in the area : Mpety, Buray, Kalembe, Kalonge, 
Katobi, Katolo, Katsiru, Kiaghala, Kikuku, Lusogha, Lusuli, Luve 
Malemo, Mindjendje, Muliki and Pinga. 

Recruitment and training 
of supervisors and agro 
partners  

Done  

52
3
 partner agronomists from 6 local associations were recruited, 

trained and equipped for the proximity training of seed and tools 
recipient. Each partner agronomist is in charge of 4 groups of 30-35 
households each.  

Baseline survey on a 
representative sample  

Done 
A survey was conducted in December 2013 before the intervention 
on Food Consumption Score, needs in agricultural inputs and NFIs of 
the vulnerable households of the targeted areas.  

Activity 1.2 : Identification of beneficiaries 

Selection of beneficiaries  Done  
Census of 13,299 households and selection of 6,000 beneficiary 
households (41,106 persons) based on vulnerability criteria. 

Activity 1.3 : Distributions of seeds and tools to beneficiaries 

Supply of tools and 
seeds 

Done  
Purchase of 90 tons of food crop certified seeds (corn, beans), 180 
kg certified gardening seeds (onion, cabbage, amaranth), 12,000 
hoes, 6,000 rakes and 6,000 watering cans.  

                                                           
3
 2 additional partner agronomists were recruited during the reporting period.  



PU-AMI DRC – North Kivu province – Quarterly Report N°3 – Fiscal year 2014  5 
Agreement N° AID – OFDA – A – 13 – 00014    

Distributions of tools and 
seeds 

Done  
Distribution to all beneficiaries of the agricultural kit composed of: 
Beans (10kg), corn (5kg), hoes (2), rake (1), watering can (1), onion 
(10g) and amaranth (10g).  

Post Distribution 
Monitoring 

Done 

A post-distribution monitoring of agricultural kits was implemented in 
April by PU-AMI’s agronomist team on a sample of beneficiaries (384 
household, 6.4%). 
- 95.5% of the beneficiaries say that received tool types correspond 
to their needs  
- 58% of distributed seeds were sown (corn: 2.9 Kg, bean: 5, 8kg), 
31% of the seeds were consumed and 6% were stored for next 
season  
- 83% of households reported that the distribution of vegetable kits 
was at the right time and for 17% distribution was well anticipated. 
More than 90% of the beneficiaries are satisfied with the quantity and 
the quality of the inputs distributed. 

Training on agricultural 
technics 

Done 

PU - AMI agronomist team carried out 3 sessions of training for 
agronomists partners. The following topics were covered : 
- Session 1 (March): selection and site preparation, seeding mode 
and conduct of market gardening; 
- Session 2 (April): plot maintenance;  
- Session 3 (June): harvests, protection and conservation of crop and 
post-harvest activities. 
In turn, partner agronomists popularized improved techniques to the 
recipient through field demonstrations organized in each target 
villages. 
At the end of the partnership, it has been planned to end over 
training materials to all partner associations in order to ensure 
continuity of training activities in all areas without PU-AMI support. 

Follow-up and advice for 
beneficiaries 

Ongoing 
Monitoring and daily advices for beneficiaries are done by PU-AMI’s 
team of supervisors, monitors and agronomist partners.  

Activity 1.4 : Sowing under supervision of monitors 

Sowing of gardening 
seeds 

Done 
Apart from amaranth, there are total of 67,100 square meters of 
market gardening (cabbage: 413 square meters and onion: 258 
square meters) setting up in 18 community plot 

Sowing of crop seeds Done 
Bean and corn seedlings took place between mid-March and mid-
April 2014. Households were sown on average 0.2 ha (Bean: 0.09 ha 
and corn: 0.11 ha. 

Activity 1.5 : Harvest with participation of monitors 

Harvest of gardening 
seeds 

Ongoing 
The harvest begins three weeks after sowing for the amaranth.  The 
ripeness of the onion and cabbage will arrive in late July 2014 

Harvest of crop seeds Ongoing 
Harvest began mid-June for the bean (107 kg of bean in average). 
The corn harvest is expected in July.  

Harvest survey Ongoing 
The data analysis from this survey (that will be planned between the 
1

st
 and the 4

th 
of July) will allow PU-AMI to know the level of food 

self-sufficiency achieved by households 

Activities Progress Comments 

Logistic Support and Relief Commodities  

Activity 1.1 : Preparatory measures for the program implementation 

Baseline survey on a 
representative sample  

Done 
A survey was conducted in December 2013 before the intervention 
on Food Consumption Score, needs in agricultural inputs and NFIs of 
the vulnerable households of the targeted areas. 
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Activity 1.2 : Identification of beneficiaries 

Selection of beneficiaries  Done  
9,000 beneficiaries were selected among the 13,299 census 
households, on the basis of vulnerability’s criteria. 

Activity 1.3 : Distributions of NFI kits to beneficiaries 

Supply of NFI kits Done 
A supplier was selected following a call for tender. The delivery 
started at the end of April in PU-AMI stocks.  

Distributions of NFI kits Done 

From May 19 to June 06, 2014, PU-AMI distributed 9,000 NFI kits to 
9,000 households. 
For this distribution, PU-AMI was supported by Handicap 
International (French NGO) through its project “Optimizing & 
increasing humanitarian response in North Kivu including Walikale 
Territory through provision of logistics facilities” for 3 weeks. 

Activity 1.4 : Internal survey 

Survey Planned 
This satisfaction and impact survey will be conducted at the end of 
the project.  

 

4. Comments about the program implementation 

 

The second quarter of the year was dedicated to training courses for beneficiaries, to NFIs Kit distribution 
and also to the preparation of impact surveys. In July, PU-AMI’s team will focus on the post-harvest 
monitoring and post distribution monitoring for NFIs kits. 
The massive implication of the population in this project (through community plots and training 
participation) proves that the answer is adapted to the needs of populations affected by the crisis.  
Indeed beneficiaries are organized in groups working together in the community plots (30 – 35 members 
per group). 100% of the partner agronomists are from the area and they regularly accompany the 
beneficiaries in their agricultural work. This training set-up shows several advantages such as the 
improvement of relationship between beneficiaries after a crisis situation which broke social links between 
communities. This method allows having more participants during practical trainings sessions. The 
partner associations were the main actors of the success of this community activity.  
 

Annexes 

Annex 01 – Updated monitoring plan 
Annex 02 – composition of a standard NFI kit 
Annex 03 - Seed and tool’s beneficiaries selection sheet  

 


